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SUBJECT: Progress Review Meeting
VISITORS:

CONTRACTCOR PERSONNEL:

PURPOSE
1. A meeting was requested by Task 4

to:

a. Review the design and status of the seven Briefing Print
Enlargers (BPE). :

b. To confirm tentative authorization (message 9601, 17 Jan 67) to
complete fabrication of BPE.

DISCUSSION

2. Progress Review. Review and discussion of the current status re-
sulted in the following:

a. The contractor was authorized to proceed with the fabrication
of all remaining components and assemblies for the seven BPE's being fabri-
cated under

b. It was requested that the following comments, on the end use of
the equipment, be considered by the contractor:

(1) If possible, provide an Easel Photometer aperture smaller
than the currently specified 3mm diameter. The photometer blue-light sensi-
tivity appears to be adequate to allow exposure of Kodabromide paper by using
& lmm aperture and a W98(blue) filter. The contractor will investigate the
feasibility of this suggestion.

(2) The Easel Drive, fine positioning, hand-knob control should
be knurled rather than smooth.

(3) During a demonstration of the BPE prototype model, the cus-
tomer noticed that binding was evident during installation and removal of the
condenser lens assembly. The contractor pointed out that the mechanical
assembly had not been adjusted for good operation at the time of the demonstra~
tion. The customer also suggested that the handle on top of the condenser lens
assembly is inconveniently located for a short opersator.
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3. [Tentative Specification 469-333A. The following changes will
be made to the specification:

a. Section 2.8, line 2, delete the word "approximately”.
b. Section 3.2.1, line 2, delete "or USAF 1962".

c. Section 3.6, add at the end "at 80 inches OAC".

d. Section 3, PERFORMANCE, add items to:

(1) Specify the accuracy of the coordinate measuring system.
Tolerance of "+1% or lmm, whichever is greater" was suggested.

(2) Specify accuracy and precision of the exposure timer.

(3) Make a qualitative statement regarding the urgency of
avolding scratches on the negative film. '

4. General:

a. Effective 1 Jul 67, will replace] |as %%X(j]
Contract Monitor re lopment background
of this project in & separate meeting with 25X1

b. The entire group visited the contractor's fabrication assembly
facility to observe the nearly completed mechanical assembly of the PAR 2h3a
prototype BPE.
ACTION ITEMS

5. Customer Action ~ None.
6. Contractor Action:

a. Begin fabrication and procurement of all remaining parts of the
seven BPE's. (Paragraph 2.a.).

b. Consider customer comments for feasibility and possible incor-
poration. (Paragraph 2.b.(1) and (2).

c. Revise Tentative Specification 469-333A. (Paragraph 3).
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